

CONFIDENTIAL

15 July 1957

MEMORANDUM FOR: Chief, Technical Services Staff

SUBJECT : Request for Increase in Scope and Money under Task II  
of Contract RD-112 with [redacted] (ED-178A,  
Destructor Systems, [redacted] Aircraft)

25X1

25X1

1. Description of the Project

Design, development, fabrication and qualification testing of auxiliary items for use with the explosive initiating device presently under development.

2. Purpose of the Project

The purpose of this program is to increase the scope of the subject contract such that all the auxiliary components needed to make the [redacted] destructor system complete will be available in time to be of use to the customers. This increase in scope will provide for the design and reliability testing of connectors that will give us the capability of tying the many individual targets into one integrated reliable system.

25X1

3. Recommended Contractor

The recommended contractor for this program is [redacted] who has the contract for the initiating device.

25X1

4. Total Cost

The total estimated cost of this increase in scope is \$17,212.00. Charges for these additional funds are to be made against Allotment Number 8-2502-10.

5. Support Requirements

This program has been fully coordinated with AMD and constant liaison is maintained between TSS/ED and AMD/PP.

6. Project Engineer

The project engineer for this program is [redacted] Room 210, West Outbuilding, [redacted]

25X1

25X1

DOC	9	REV DATE	020776	BY	010956
CRIG COMP	052	GPI	56	TYPE	02
CRIG CLASS	M	PAGES	2	REV CLASS	C
JUST	22	NEXT REV	2010	AUTH	HR 104

ORIGINAL CL BY 235979  
☐ DECL ☒ REVW ON 2010  
EXT BYND 6 YRS BY 3AME  
REASON 3 (3)

CONFIDENTIAL

CONFIDENTIAL

7. Security Information

Contract RD-112 is an Agency sterile contract. Task II is also Agency sterile; however Government interest may be shown. The device is unclassified by itself, but Agency interest is classified Secret and may be divulged only on a need-to-know basis to appropriate security approved personnel.




25X1

Chief

TSS/Engineering Division

Distribution:

Orig - ED-178A when ret'd from C/TSS  
1 -  File  
1 - ED Chrono

25X1

CONFIDENTIAL